
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/07/2014

Contract Location: Time Allowed:

INTERSECTION VIDEO DETECTION SYSTEMS (VDS) AT VARIOUS LOCATI

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/20/2013

10/04/2013

10/28/2013

11/01/2013

03/04/2014

07/17/2014

00/00/0000

242 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 107.02

259 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$502,847.65

$468,287.65

$8,500.79

98.59%

Counties:

Oconee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007354      $502,847.65 $468,287.65 $8,500.79 98.31% $51,454.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/07/2014

Project Number: 0007354      TRAFFIC SIGNAL UPGRADES - VARIOUS LOCATIONS

 

CSSTP-0007-00(354)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $396,619.89 $354,314.08 $42,305.81

Non-Participating $99,154.97 $88,578.52 $10,576.45

Total Earnings $495,774.86 $442,892.60 $52,882.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $495,774.86 $442,892.60 $52,882.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,428.00)

Total: $494,346.86 $442,892.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $51,454.26

($1,428.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/07/2014

Project Number 0007354      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 441-0108     CONC SIDEWALK, 8 IN SY  120.000 343.000

 88.000 .000

 

 

343.000 $.00 $30,184.00

Category Amount: $0.00 $30,184.00

Category Number: 0020 EROSION CONTROL

0052 441-0748     CONCRETE MEDIAN, 6 IN SY  165.000 505.200

 77.000 .000

 

 

505.200 $.00 $38,900.40

Category Amount: $0.00 $38,900.40

Category Number: 0010 ROADWAY

0057 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  200.000 475.500

 49.500 .000

 

 

475.500 $.00 $23,537.25

0066 615-1200     DIRECTIONAL BORE - LF  200.000 223.000

 3.000 .000

5 IN

 

223.000 $.00 $669.00

0067 634-1200     RIGHT OF WAY MARKERS EA  8.000 .000

 220.000 3.000

 

 

3.000 $660.00 $660.00

0068 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  138.000 .000

 43.500 138.000

 

 

138.000 $6,003.00 $6,003.00

0069 636-4101     PLASTIC FLEXIBLE DELINEATOR, TP 1A EA  8.000 .000

 90.000 8.000

 

 

8.000 $720.00 $720.00

0100 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 51075.000 .250

2

 

.850 $12,768.75 $43,413.75



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/07/2014

Project Number 0007354      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 54855.000 .450

3

 

.850 $24,684.75 $46,626.75

0130 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .850

 62985.000 .050

4

 

.900 $3,149.25 $56,686.50

0135 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  1.000 4.000

 143.000 .000

 

 

4.000 $.00 $572.00

0140 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  370.000 426.583

 4.400 .000

 

 

426.583 $.00 $1,876.97

0150 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,055.000 5,452.000

 2.100 .000

 

 

5,452.000 $.00 $11,449.20

0153 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 425.000 672.000

 0.600 .000

 

 

672.000 $.00 $403.20

0163 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  45.000 53.000

 4.900 .000

 

 

53.000 $.00 $259.70

0213 927-0800     SPREAD SPECTRUM WIRELESS RADIO SURVEYEA  3.000 .000

 500.000 3.000

 

 

3.000 $1,500.00 $1,500.00

0228 937-8010     TESTING - VIDEO DETECTION SYSTEM LS  1.000 .000

 800.000 1.000

 

 

1.000 $800.00 $800.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/07/2014

Project Number 0007354      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0248 610-9001     REM SIGN EA  5.000 .000

 110.000 5.000

 

 

5.000 $550.00 $550.00

0253 611-5551     RESET SIGN EA  3.000 .000

 220.000 1.000

 

 

1.000 $220.00 $220.00

0258 636-2080     GALV STEEL POSTS, TP 8 LF  65.000 .000

 13.000 91.000

 

 

91.000 $1,183.00 $1,183.00

0268 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  23.000 .000

 20.300 31.700

 

 

31.700 $643.51 $643.51

Category Amount: $52,882.26 $197,773.83

Project Total Amount: $52,882.26 $495,774.86


